

DATE 2014Z 17 FEB 61

S-E-C-R-E-T

1	Commo	4	@/1000
2	11	8	cont
3	MB	8	RE

TO : DIRECTOR

FROM :

25X1A

ACTION: DPD (1,2,3,4,5,6,7,8,9,10)

INFO : S/C (11)

GET

TOR: 2036Z 17 FEB 61

h HTHE
Hag

[Signature]

ROUTINE

25X1A

IN 46612

TO :

25X1A

INFO

25X1A

CITE

1194

COMMO

25X1A DUE TO LATE START DATE ON INSTALLATION ENGINEERING PROGRAM,
REQUEST VEHICLE 358 BE HELD AT UNTIL 31 MARCH. 25X1A
CONCURS WITH REQUEST. DELIVERY 358 ORIGINALLY SCHEDULED
15 MARCH. PLEASE ADVISE 25X1A

END OF MESSAGE

25X1A

DOCUMENT NO. _____
NO CHANGE IN CLASS. 12
1. DECLASSIFIED
CLASS CHANGED TO: TS 60 2011
NEXT REVIEW DATE: _____
AUTH: HS 70-2
DATE: 2/12/91

ILLEGIB

S-E-C-R-E-T